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Abstract. Comprehensive plan management has played an important role in improving the efficiency 
of business operations, avoiding risks, and optimizing the allocation of resources of electric power 
companies, and promoted the overall operation and comprehensive and coordinated development of 
electric power companies. Based on above, first of all, this paper analyzes the connotation of 
comprehensive plan management, and then elaborates the important role of integrated plan 
management from four aspects: avoiding risks, optimizing allocation of resources, improving 
operational efficiency, and process control. Secondly, it analyzes the existence of integrated plan 
management in electric power companies. Finally, several measures were put forward to construct a 
comprehensive plan management system for electric power enterprises in order to provide certain 
reference value for the improvement of the comprehensive plan management work of China's electric 
power enterprises. 

Connotation of Comprehensive Plan Management 
The comprehensive plan is the overall plan of the enterprise and is the overall goal that the company 
will achieve this year. Specifically, the enterprise shall comprehensively balance the specific plan 
indicators of the enterprise under the premise of fully considering the internal and external 
development environment of the enterprise according to its own development strategy and plan. , 
integration, optimization, and ultimately the formation of the company's annual plan goals and 
programs. From the meaning of the comprehensive plan, we can see that the comprehensive plan is 
not the same as the general plan of an enterprise. It consists of two aspects of strategic planning and 
planning, and the two are unified. The comprehensive plan is designed to achieve the company’s 
strategy and involves the contents are broader and the coordination between professional programs is 
more important. 

Comprehensive plan management refers to the management of the entire process of preparation, 
reporting, approval, release, implementation, adjustment, and evaluation of comprehensive plans. It 
aims to coordinate and optimize the company's core resources and competitiveness, and promote the 
smooth progress of all work in the power companies. The launch of the power company's strategy and 
plans has been implemented. Power company comprehensive plan management includes indicator 
management and project management. Indicator management includes development input indicators, 
power supply service indicators and business performance indicators. Project management mainly 
includes indicators such as power grid infrastructure, production and non-manufacturing overhaul, 
and information input. Comprehensive plan management indicators cover a wide range of indicators 
set more scientific and oriented, focusing on centralized management and process management, 
emphasizing cooperation between the company's departments. 

The Important Role of Comprehensive Plan Management 
Integrated management plans by major companies at home and abroad respected, this management 
model from the original program management model is very different, it is an effective solution to the 
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production process of uncoordinated operations, inefficiency, to a certain extent, to avoid risks To 
achieve optimal allocation of enterprise resources, increase operational efficiency, and control 
enterprise management processes, ultimately achieving the sustainable development of the enterprise. 

To a Certain Extent can Effectively Avoid Risks 
The comprehensive plan not only includes the company's overall strategic goals, but also clarifies the 
specific responsibilities, goals and plans of the various departments of the company, so that all 
responsible departments can work hard to complete their tasks, and at the same time pay attention to 
the cooperation and information sharing among various departments. So that when the enterprise 
internal and external business environment changes, you can identify problems in time, set the full 
power to limit the damage. 

Optimize the Configuration of Enterprise Resources 
According to the connotation of integrated planning and comprehensive planning management, 
comprehensive planning management is an important means for power companies to optimize 
resource allocation. Through the comprehensive plan management, the plans for various specialties 
and subordinate units are reviewed and managed. According to the company's strategic goals, all 
plans reported and optimized, and the company's important resources are centrally allocated, in order 
to maximize the overall benefits of the company. 

Improve Business Efficiency 
Comprehensive plan management is intensive management, focusing on improving the operating 
efficiency of the company, emphasizing that all departments should not only divide work but also 
collaborate, play a team spirit, optimize the allocation of resources, achieve revenue increase while 
minimizing operating costs or expenses, thereby increasing Business efficiency and effectiveness. In 
addition, the comprehensive plan management also pays attention to the collection and analysis of 
business data, making the decision-making of the company's management more scientific and 
rational rather than the decision-making approach of “taking the brains”. 

Control of the Enterprise Management Process 
Control is the process of ensuring that activities are monitored and reviewed as planned. The 
comprehensive plan provides the standard for the control. The comprehensive plan management is a 
whole process and real-time dynamic management, so that the whole process of the plan can be 
tracked and analyzed, and the existing problems can be discovered in time so that the targeted 
measures can be taken quickly and quickly. Problems to ensure smooth and stable development of all 
activities. 

Problems Existing in Comprehensive Plan Management of Power Companies 
Comprehensive plan management plays a central role in the management of electric power 
companies, and plays an important role in improving the efficiency of business operations and the 
transformation of development models. However, there are some problems in the implementation of 
integrated plan management. 

Faucet Guiding Effect is not Obvious 
Power companies are monopolistic industries. The degree of implementation and control of internal 
planning are the core elements of corporate management. Comprehensive plan management plays a 
leading role in the development of the electric power industry. Therefore, the preparation and 
management of comprehensive plans is very important, and it is related to the sustainable 
development of the electric power industry. However, in the current preparation of the 
comprehensive plan for power companies, there is a disconnection between China Directives and the 
detachment of comprehensive plans from special plans. The lack of comprehensive control of the 
overall plan in the execution of various parts makes it difficult to integrate comprehensive plans and 
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special plans, and comprehensive plan management. Failing to achieve the expected results, its 
leading role needs further strengthening. 

Data Integration Analysis is not in Place 
The comprehensive plan includes the overall plan of the company and the professional plan of each 
department. A large amount of business data will be generated during the implementation of the plan. 
This kind of process management will increase the complexity and dynamics of data information. In 
addition, existing data analysts may not have this “big data” analysis capability in a short period of 
time, resulting in the existence of a comprehensive plan management process for power companies. 
Data integration and analysis work is not in place, and the value of data is not fully tapped. Once the 
risk arises, the company's response is not timely. In addition, the lack of effective and timely 
communication and feedback between departments will result in data asymmetry and reduce the 
operating efficiency of enterprises. 

The Overall Process is Not Strong 
The power company's comprehensive plan management emphasizes overall consideration and 
balances, and optimizes horizontal plans such as production plans, financial plans, and service plans, 
as well as vertical plans such as provincial company plans and prefecture and city plans. However, 
judging from the effect of the implementation of the current power company's comprehensive plan 
management work, there is a widespread loss of information in the process of planning management 
from top to bottom. There is an “almost” thought in the implementation of the plan, and there is no In 
reality, there are man-made operations in the performance appraisal stage. The emergence of these 
problems indicates that the enterprise did not strictly implement the comprehensive and 
whole-process management and control in the implementation of the comprehensive plan 
management process. 

Build a Comprehensive Plan Management System for Power Companies 
The objective of the power company's comprehensive plan management system is to build a 
management system with “clear processes, complete systems, scientific indicators, and strong 
management and control”. In order to establish an efficient operation, coordinated and orderly 
implementation of a powerful management system, the Under the background of the “big five” 
construction, according to the actual situation of power company comprehensive plan management 
and implementation, it needs to be strengthened in the following aspects: 

The first is to improve management systems and methods. Based on the comprehensive plan 
management system of the State Grid Corporation of China, with the aim of “improving the system,” 
establish and improve a strict and binding comprehensive plan management system and method, and 
complete the process of preparation, reporting, approval, release, implementation, adjustment, and 
assessment of comprehensive plans. Conduct detailed regulations and responsibilities to people, and 
establish a whole-process tracking and analysis mechanism. 

The second is to improve the comprehensive plan management index system. Comprehensive plan 
indicators management includes development input indicators, asset quality indicators, electricity 
supply service indicators, and business performance indicators. Electric power companies should 
establish a scientific, rational, and quantitative indicator-based index system according to their own 
actual conditions, and designate lead agencies. Hierarchical hierarchical management. 

The third is to establish a dynamic management mechanism. The internal and external 
development environment of electric power companies are changing all the time. If comprehensive 
plans cannot be released, they will be used once and for all. A dynamic management and control 
mechanism should be established to fully and comprehensively manage and supervise the 
implementation of the plan, identify timely risks in implementation, and set up various links. Key risk 
points to improve corporate problem response capabilities. The comprehensive plan management 
department should improve the process control and control, and establish a penalty mechanism that is 
in line with the plan implementation effect. 
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Conclusion 
Under the new situation of smart grid construction, comprehensive plan management is at the core of 
electric power enterprise management. In order to make all plans work smoothly, reduce resource 
waste, improve the efficiency of production and business activities, and avoid risks, comprehensive 
plan management must be Realize the situation and ensure that the power company realizes. 
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